

Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories)

- **Date:** 18 June 2026
- **Project Name:** Shopez

Product Backlog & Sprint Schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Authentication	USN-1	As a customer, I can log in securely	2	High	Developer A
Sprint-1	Catalog	USN-2	As a customer, I can view products and prices	2	High	Developer B
Sprint-2	Checkout	USN-3	As a customer, I can pay via animated card UI	3	High	Developer A
Sprint-2	Database Fallback	USN-4	As a system, I want database queries to fall back to local JSON	3	Medium	Developer B
Sprint-3	Admin Insights	USN-5	As an admin, I want readable sales charts with black text	1	High	Developer A
Sprint-3	Product Manager	USN-6	As an admin, I can create, edit, or delete items	2	Medium	Developer B

Project Tracker & Velocity

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed	Sprint Release Date
Sprint-1	4	6 Days	01 June 2026	07 June 2026	4	07 June 2026
Sprint-2	6	6 Days	08 June 2026	14 June 2026	6	14 June 2026

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed	Sprint Release Date
Sprint-3	3	6 Days	15 June 2026	21 June 2026	3	21 June 2026

- **Average Velocity:** 4.3 story points per sprint.